

To:  
The Executive Director,  
India Foundation for the Arts  
'Apurva' Ground Floor, No 259, 4th Cross,  
Raj Mahal Vilas IIInd Stage, IIInd Block,  
Bangalore - 560 094

From:  
Jatin Vidyarthi  
'Accolade ' AptT3  
No 2, Benson Cross Road,  
Benson Town - 560046

Subject: Time extension of two months for grant number 2010-0-011

Dear Mr Vellani,

I would like to request you for an extension to my grant for a period of 2 months.

I have finished the soundtrack. Considering the length of the film it has been a challenge for me to construct the entire soundtrack. With an extra 2 months, I will be able to incorporate all I have set out to accomplish with regards to the performances.

The main reason for the extension is that the Bombay and Pune performances are now falling in August and September, two months after the grant ends. The Bangalore performance, which will be the first performance of the project will fall during the grant period in July. I require this additional time in order to set up the performances in Bombay and Pune and execute them properly.

Your Faithfully,



Jatin Vidyarthi

Date - 28/6/12